

## Tasks Completed Since Spring 2008 User Group Meetings

Task Number	Task Name	Functional Area	Who benefits?	Priority	Notes
1	Version 18 planning	Upgrade	consortium	2A	
2	Version 18 Upgrade	Operations/Support	consortium	2A	
3	Integrated ILL conversion	Upgrade	ILL	2A	
4	Prepare for and conduct Integrated ILL training	Training, ILL	ILL	2A	
5	Write functional training/documentation for version 18	Support	consortium	2A	
6	Prepare booking training for libraries	Development	libraries using Booking	2A	
7	ADM level change; add service to replicate tab31 (privilege) changes in existing Z305 patron privilege records associated with that ADM	CIRC, SYSTEMS	all libraries	2A	
8	Delete subfield 3 from 856 field in netLibrary records	OPAC	consortium	2A	Completed May 3.
9	Move book cover image to top of display	OPAC	consortium	2A	Requested by Reference User Group, Spring, 2008
10	Test functionality of p_cir_77 (patron architecture issue)	Operations/Support	Systems staff	2B	Fixed by Ex Libris. Expired patrons deleted September, 2008.
11	Edit list of reports with descriptions	ALL	consortium	2B	Completed November, 2007. Update in progress.
12	Implement Booking	Upgrade	consortium	3A	First libraries implemented Summer, 2008.
13	Identify, then set patrons for deletion based on expiration date (global change) - in preparation for p_cir_77 processing	CIRC, SYSTEMS	all libraries	4C	
14	Implement new patron interface (MnPALS Plus) using open source products.	Discovery	Reference	2A	Initial release 8/15/08.
15	Test the configuration of the client for the RFID reader and its interaction with RFID tagged items as used in inventory management.	CIRC	RFID libraries	2A	
16	Add STatus field so 'suppressed' can be used in course reserves (like Web OPAC)	Course Reserves	many libraries	4B	Found that status field didn't need to be added. Resolved in another way.
17	Install version 19 on test server	Operations/Support	consortium	2C	Install completed Oct. 9, 2008.