
PALS Library Services Work Plan
Items Completed Since Fall, 2007 User Group Meetings

4/4/2008

Task 
Number Task Name Functional Area

Who 
benefits? Priority Notes

1 Oracle 10G Upgrade Operations/Support consortium 2A

2 Version 18 server setup and preparation Upgrade consortium 2A

3 Setup and configure new Aleph test server Upgrade consortium 2A

4 Create VISTA GUI client for version 17 SYSTEMS consortium 2A

5 Re-index Aleph database Operations/Support consortium 2C Completed 11/21/07

6
Availability status on individual record page, less 
confusing Owned Out, better wording WebOPAC consortium 2B #3 of top five issues - Completed
Global change to remove 'x' in 852 subfield h in libraries using 

7 holdings records CAT 'x' suppression 4E

8 Merge mailing lists Operations/Support consortium 2B

9
Create Z106 populated with CAT fields that are 
removed from bib records (5 will be retained). CAT

Cataloging 
staff 2A

From Fall 2007 Cataloging User Group 
meeting.

10 Prepare for and conduct version 18 training upgrade consortium 2A

11 Test interface with GOBI (YBP collection manager) ACQ ACQ 2B

12 Oracle training for tech staff Operations/Support consortium 2C

13 Report: BIBs without Titles (mnpals-39) Reports consortium 3C

14
Report: All searches for Your Library (mnpals-42) &  
Most Popular Searches (mnpals-43) Reports consortium 3C

15 Report: Blocked Patrons (mnpals-31) Reports consortium 3C

16 Report: Browse-Use ISSUE Titles(mnpals-36) Reports consortium 3C
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17 Report: LOST Titles (mnpals-41) Reports consortium 3D

18 Test reports in version 18 Upgrade consortim 2B

19
Report: Cir-30 Statistics: Choose the sub-library(ies) 
for which the statistical report will be generated. Reports consortium 3D

Determined that it cannot be done as 
part of CIR-30

20
Report: similar report to New Titles mnpals-14 for all 
state government libraries (mnpals-48). Reports consortium 4E

21 Report: ILL Unit Code (mnpals-40) Reports consortium 3C
Complete, but currently not on service 
menu.

22
Report: Titles per Budget Spent where budget name 
has spaces (mnpals 33) Reports consortium 3C

Needed for one-time situation; no longer 
needed22 has spaces (mnpals-33) Reports consortium 3C needed.

23 Investigate Aleph Reporting Center Reports consortium 2B
Began investigation. Decided not to 
pursue because of cost.

24 Make the URL a link to that item rather than just text. WebOPAC consortium 2A

25
Version 17: Test batch service for Delete Item 
Records (item-11) Upgrade consortium 3A
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